GAMAL FARAG

PLANNING ENGINEER (CIVIL) | PROJECT CONTROLS & SCHEDULING

DOHA, QATAR • +974 777 38990 • gamaleldin.yousry@gmail.com

PROJECT PORTFOLIO https://github.io/gamal-portfolio/

PROFESSIONAL PROFILE

Planning Engineer (Civil) with nearly six years of project-controls experience across owner-representative, consultancy and contractor environments. Translates complex construction scopes into resource-loaded Primavera P6 baselines, actionable progress intelligence and recovery programmes designed to limit delay exposure and protect key milestones. Experienced in royal developments, fit-out, high-rise refurbishment and ASHGHAL infrastructure, with strengths in critical-path analysis, EOT/TIA support, earned value and multidisciplinary coordination. Master's degree (M.Sc.) in Engineering Management, Qatar University, Doha, Qatar.

PROJECT DELIVERY SCALE 4 simultaneous royal projects • 4,000+ P6 activities • QAR 150M & QAR 500M ASHGHAL programmes

PLANNING & PROJECT CONTROLS EXPERTISE

PROGRAMME PLANNING Primavera P6 · MS Project · WBS / CPM · resource-loaded baselines · tender programmes · look-aheads

RECOVERY & CLAIMS delay mitigation · critical-path and float analysis · recovery plans · TIA · EOT support · risk registers

RESOURCE & COST resource / cost loading · manpower histograms · S-curves · cash-flow forecasts · procurement tracking

PERFORMANCE weekly / monthly updates · planned vs actual · SPI / CPI · EVM · Power BI and Excel dashboards

COORDINATION contractor schedule reviews · fit-out / MEP interfaces · design approvals · long-lead materials · reporting

PROFESSIONAL EXPERIENCE

AL FAISAL HOLDING | Doha, Qatar | Planning Engineer | Owner Representative Office | Mar 2024 – Present

Private Royal Developments / Four Palaces Programme (QAR 200M+)

- Established and coordinated resource-loaded Primavera P6 master baselines covering 4,000+ activities across four concurrent projects, integrating civil, MEP, architectural fit-out and external works.
- Converted weekly site updates into monthly executive dashboards, analysing SPI/CPI, critical path, milestone drift and forecast completion to escalate emerging schedule risks early.
- Helped reduce programme delays by devising targeted recovery and acceleration sequences, aligning manpower, subcontractor interfaces, approvals and procurement to safeguard handover targets.
- Evaluated subcontractor and tender programmes; documented delay events, reviewed time impacts and supported EOT and claims assessments with schedule evidence.

MANNAI CORPORATION / GULF LABORATORIES | Doha, Qatar | Planning Engineer (Civil) | Sep 2021 – Mar 2024

ASHGHAL Deep Injection Wells Programme (QAR 150M)

- Integrated planning inputs from three subcontractors into the Primavera P6 baseline, linking milestone logic with resource demand, procurement and infrastructure delivery constraints.
- Developed weekly / monthly earned-value reporting, S-curves and management dashboards to reveal schedule variance, float consumption and resource pressures for timely corrective decisions.
- Analysed delays and programme impacts, prepared recovery scenarios and contributed technical planning records to Time Impact Analysis and EOT submissions.

CEG INTERNATIONAL | Doha, Qatar | Planning Engineer (Civil) | Nov 2020 – Aug 2021

ASHGHAL Foul Sewer Network For Inner Doha (QAR 500M)

- Consolidated five subcontractor schedules into a CPM programme for complex tunnelling and civil-infrastructure works, coordinating civil, MEP and roadworks interfaces.
- Flagged progress deviations and critical-path exposure through manpower, cost and schedule reporting; supported delay-impact reviews and corrective recovery planning.

SELECTED PROJECT PORTFOLIO

Eleven projects across heritage, government, royal, sports, commercial, healthcare and infrastructure sectors.

01 SOUQ AL NAJADA – GOLD SOUQ | Heritage / Retail · Doha

Resource-loaded the P6 construction baseline and matched work sequences to manpower demand. Turned weekly updates and monthly progress reviews into critical-path checks and recovery measures to contain delay exposure.

02 LEKHWIYA – MULTI-BUILDING PROJECT | Government Facilities · Qatar

Structured building-by-building baselines and resource allocations; monitored planned-versus-actual progress, assessed milestone risks and prepared resequencing and recovery programmes for delayed work fronts.

03 FOUR PALACES PROGRAMME | Private Royal Developments · Qatar

Integrated 4,000+ programme activities across four projects, connecting architecture, MEP, fit-out, specialist procurement and management milestones with coordinated recovery priorities.

04 ASPIRE ZONE PHASE 2 – WEST ZONE | Sports Infrastructure · Qatar

Mapped design-build logic for athletic tracks, administration facilities, roads, power and lighting, irrigation and landscaping, including the KAHRAMAA supply interface.

05 MAJLES, MASJED & IMAM FLAT – RAWDAT ABA-HERRAN | Community Buildings · Qatar

Produced the design-build WBS and cost-loaded baseline for the QAR 36.8M project, with S-curves, cash-flow forecasts and manpower histograms supporting progress measurement.

06 OFFICE TOWER 404 – DOHA CORNICHE | High-Rise Refurbishment · Doha

Sequenced an 8,303 m^2 curtain-wall replacement around cradle access, long-lead materials, manpower and occupied-building operating constraints.

07 DIRIYAH SQUARE – PACKAGE 3 | Heritage Mixed-Use · Riyadh

Planned doors, windows, shutters, louvers, access panels and shopfront packages for 76 buildings, aligning package milestones, interfaces and installation sequences.

08 DEEP INJECTION WELLS PROGRAMME | ASHGHAL Infrastructure · Qatar

Controlled a QAR 150M P6 baseline and subcontractor inputs, using EVM monitoring, milestone forecasts and delay-impact reviews to support recovery and EOT assessments.

09 INNER DOHA SEWER | ASHGHAL Tunnelling · Qatar

Coordinated CPM logic across five subcontractors on a QAR 500M infrastructure programme; analysed programme variances and time impacts to inform corrective measures.

10 FWHC EXTENSION – QATAR RED CRESCENT SOCIETY | Healthcare · Qatar

Established the baseline and WBS; coordinated civil and structural sequencing with progress monitoring and long-lead steel procurement milestones.

11 RESIDENTIAL & COMMERCIAL BUILDINGS | Multi-Storey · Qatar

Structured excavation, civil, MEP and finishing work sequences, integrating manpower demand and material procurement into a coherent construction programme.

EDUCATION & CREDENTIALS

Master's Degree (M.Sc.), Engineering Management | Qatar University | Doha, Qatar | 2024 · GPA 3.92/4.0

Bachelor's Degree (B.Sc.), Civil Engineering | Ain Shams University, Faculty of Engineering | Cairo, Egypt | 2020

Professional registrations | UPDA Holder · Egyptian Engineers Syndicate · Federation of Arab Engineers

MCIOB pathway | CIOB Professional Review preparation

SOFTWARE & LANGUAGES

Primavera P6 v19 · MS Project · Power BI · Advanced Excel / MS Office · AutoCAD · Revit

Arabic: Native | English: Professional working proficiency (IELTS 7.5)